

October							
week no	Mo	Tu	We	Th	Fr	Sa	Su
40	1	2	3	4	5	6	7
41	8	9	10	11	12	13	14
42	15	16	17	18	19	20	21
43	22	23	24	25	26	27	28
44	29	30	31				
November							
week no	Mo	Tu	We	Th	Fr	Sa	Su
44				1	2	3	4
45	5	6	7	8	9	10	11
46	12	13	14	15	16	17	18
47	19	20	21	22	23	24	25
48	26	27	28	29	30		
December							
week no	Mo	Tu	We	Th	Fr	Sa	Su
48						1	2
49	3	4	5	6	7	8	9
50	10	11	12	13	14	15	16
51	17	18	19	20	21	22	23
52	24	25	26	27	28	29	30
1	31						
January							
week no	Mo	Tu	We	Th	Fr	Sa	Su
1		1	2	3	4	5	6
2	7	8	9	10	11	12	13
3	14	15	16	17	18	19	20
4	21	22	23	24	25	26	27
5	28	29	30	31	1/FEB		

			Mev/n	MeV	pnA	ładunek	nA	A/Z
Bantsar	Biol	12C	3,75	45	~?	; +2	~6	6
Warsztaty		20Ne	2,5	50	~1	; +3	~10	6,7
Pęczkowski	Biol	12C,16O	7,6-7,7	90-120	~1	; +3, +4	~6	4
Szepliński	Biol	12C,16O	_8	_48,64	~1	; +3, +4	~6,~8	4
Tucholski	EAGLE	14N	2,3-3,6	32-50	~35	; +2	~240	7
Burtebayev	ICARE	10B	3,3-3,5	33-35	~10	; +2	~50	5
Burtebayev	ICARE	10B	3,3-3,5	33-35	~10	; +2	~50	5
Instalacja generatorów w.cz.								
Kordyasz	ICARE	14N	6,4-8,4	90-117	~5	; +3	~70	4,7
Bantsar	Biol	12C	3,75	45	~1	; +2	~15	6
Perkowski	EAGLE	14N	6,3-6,43	88-90	~1	; +3	~7	4,7